8-Pack - NLCTA Integration

Two distinct categories,

Issues of conflicts between the two programs
Planning for the eventual merging of the programs

1. Installation interruptions & distractions
   High Gradient test program has priority - minimize impact.
   Integration done at the NLCTA 09:30 daily meeting.

2. Control room conflicts
   Additional equipment to be installed eventually.
   Real estate negotiation has not yet been addressed.
   Becomes an issue in 2003 with High Gradient and High Power DLDS testing.

3. Eventual (Phase2) Integration
   Includes installation of 2 girders of high gradient structures from FNAL
   Driving some technology choices (eg, EPICS)

4. Safety systems
   PPS integration
   Fire systems

System Review, Feb. 22