High Gradient R&D Coordinating Committee
September 11, 2001

Agenda

1. NLCTA Operations (Jobe)

2. Update Etching Studies/Plans (Le Pimpec/Kirby)

3. High Gradient R&D Schedule (Attached)

Some dates:

25-Sept End T53 run/Begin RA-PIL install
8-Oct Begin H bonding - to be confirmed
23-Oct Begin RA-PIL run
21-Dec End RA-PIL run
2-Jan-02 Begin H install
24-Jan-02 Begin H run
22-Mar-02 End H run?/Begin RX install?
May 02 TRC Loew Committee Report