

Schedule for NLC Project Review
May 18-19, 2000

What	Who	When
Publish Action Items from April 24-27 Project Costing Workshop	PP&C	5/2/00
Publish Draft Goals for NLC May 18 Project Review	Dave Burke	5/3/00
Publish Draft Agenda for NLC May 18 Project Review	Dave Burke	5/9/00
Complete Cost Estimate Changes/Updates as Appropriate	All Estimators	5/12/00
Supply Cost Updates/Changes to Area Coordinators	All Estimators	5/12/00
Coordinators Supply Summary Information to Project Planning Group	Coordinators	5/16/00
Project Planning Group Publishes Rolled-Up Cost	PP&C	5/17/00
Begin Project Review	All	5/18/00

PP&C = Project Planning and Coordinating Group